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DEVELOPMENT OF FUTURE YEAR EMISSION INVENTORIES FOR
AREA, NON-EGU POINT, NONROAD, and ONROAD SOURCES
APRIL 2005
PROJECT DESCRIPTION:

« MARAMA will hire a contractor to assist MANE-VU states in determining what growth factors should be
used for area, non-EGU point, and nonroad sources. The contractor will propose sources where EGAS 5.0
and NONROAD models may not project emissions appropriately and will recommend an alternative
method to use for projecting emissions from those sources.

« The contractor will apply the growth factors and methods that states agree to, creating future base year
inventories for 2009, 2013, and 2018 (considering ‘on the books’ and ‘on the way’ control scenarios).
The contractor will also develop control factors based on Control strategies defined as ‘beyond on the
way.” These factors will be applied to develop future year controlled emission inventories.

. MARAMA and NESCAUM staff are developing a template to compile mobile source information for
projections. MANE-VU states will use the template to submit Mobile6 input and future year VMT to
MARAMA. This data will be utilized by emissions modelers for projecting mobile emissions.

SCHEDULE:

« MANE-VU released an RFP on April 8, 2005. Proposals are due by April 28.

« A contract will begin in May 2005. The workplan will be due in May also.

« Growth and Control packets will be delivered in August and all final inventories will be received by
September/ October 2005.

TECHNICAL OVERSIGHT COMMITTEE:

Jack Sipple, DNREC; John Hulsberg and Wick Havens, PA DEP; John Kent, NY DEC; Jung-Hun Woo,
NESCAUM; Ken Santlal, MA DEP; Ray Papalski, NJ DEP; and Megan Schuster and Serpil Kayin,
MARAMA

CONTACT INFORMATION:
Megan Schuster (mschuster@marama.org), MARAMA, 410-467-0170




