

<b>Revised Reasonable Progress Due Dates</b>					
<b>Task</b>	<b>Deliverable</b>	<b>Draft Deliverable</b>	<b>State Comments</b>	<b>Final Deliverable</b>	<b>Assistance Needed From</b>
		<b>Due Date</b>	<b>Due Date</b>	<b>Due Date</b>	<b>MARAMA/States</b>
<b>1</b>	Kickoff Conference Call	January 5, 2007			Technical Oversight Committee Participation on the Kickoff Conference Call
	Work Plan	January 19, 2007	January 26, 2007	January 30, 2007	Feedback on the Draft Final Work Plan
	Teleconference	TBD			TOC participation on the call
	Monthly Progress Report	TBD			
<b>2</b>	Tech. Memo #1- Control Scenarios	January 23, 2007	January 26, 2007	February 1, 2007	Feedback on Draft Tech. Memo #1
<b>3</b>	Tech. Memo #2 – Methods for Evaluation	January 29, 2007	February 2, 2007	February 8, 2007	Feedback on Draft Tech. Memo #2
<b>4</b>	Tech. Memo #3 – Statutory Factors	February 16, 2007	March 30, 2007	March 9, 2007	Feedback on Draft Tech. Memo #3
<b>5</b>	Final Report and Presentation	April 13, 2007	May 10, 2007	May 25, 2007	Feedback on draft final report